

ACCREDITATION

- 11/29/18** ● The **ACCJC** Advanced ISER Training
- 12/1/19** ● Full **ISER draft** review by select groups
Draft Quality Focus Essay for review
- 2/1/19 IPC** ● Acceptance for draft review
- 2/2-3/1/19 REVIEW** ● All college **ISER review & Feedback**
- 3/27/19 IPC** ● Approval of preliminary draft by **IPC by 3/27**
- 4/15/19 ISER TO BOARD** ● Complete DRAFT ISER for **4/24/19 BOT approval**
- 4/25-5/31/19 REVIEW** ● Final ISER draft to **IPC the campus community**
- 7/1/19** ● Logistics **Planning** team in action to prepare for site visit
- 7/15/19 BOARD** ● ISER final **BOT Approval for 7/24**
- 7/30/19 LOGISTICS** ● Campus **logistics** and set up defined
- 8/1/19 ACCJC** ● Official **ISER Submission**
- 9/1/19** ● **Communication** of logistics and schedule across campus
- PRE-VISIT TBD** ● Visit from **Team Chair** and Assistant
- 9/27/19** ● Site visit team schedule, **conference room** and **accommodations set**
- 9/30-10/3/19** ● **ACCREDITATION SITE VISIT**

